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NPIC/TSSG/RED-1861-69
9 October 1969

MEMORANDUM FOR: Planning, Programming & Budgeting Staff

SUBJECT : Information on the Stereo Comparator Progrem

1. The High Precision Stereo Comparator was desgigned under contract

This design work was carried out by the

from January 1967 to January 1968.

2. In April of 1968, [ Jes ewarded a fixed price incentive contract
{ D to fabricate the Stereo Compsretor., The target cost of this
contract ia and the ceiling cost is In FY-69 & change-
in-gcope of was made to add a high speed paper tape reader-punch.
This brought the total funding for the fabrication of the Stereo Comperator

3. The Stereo Compaerstor Program will stay within the €Geiling funding.
Letest estimates byl iindicate that the total cost to complete the program
will be[ | The schedule calls for 7% of the program to be complete
and 73% Is actuelly complete.[  lexpects to heve the instrument assembled,
checked out, and ready for our pre-acceptance tests in
the last part of February 1970. [ |will next ship the IRBTFument to
Washington, D.C, end start installing it in our building in May 1970. They
expect to have it completely essembled and accepted by the Government by
July 30, 1970.

4. In September 1969, GSA awarded a contract to prepare & site for this
instrument in | | The costing figures are on the sttached sheet.
The room will have the proper environmental and vibretional controls to
insure that the instrument will perform at its maximum accuracy. Work started

on the site preparation in September 1969 and will be completed by 1 April 1970.
[_Iwill heve a crew come in at that time to lay ceble, trays, and other

gear so that the comparator can be installed in May 1970.

5. We bhave requested, as part of contract submit =
"Recommended Spare Parts List" for the comperator. [has submitted the
list end ESD is presently reviewing it. The cost of the items runs better
then

Declass Review by NIMA/DOD

Approved For Release 20§E€RETA-RDP78305171A0006000200 SR i

dowagrading and
dectassificaiian

26X1

25X1

5X1

N

25X1
25X1




25X1

25X1
25X1

25X1

dEUKE]

Approveedsfor Release 2003/05/14 : CIA-RDP78B®5171A000600020057-0

SUBJECT: Information on the Stereo Comparator Progranm

&, Contract also requireJ[:::]to submit & proposal for meintenance
of the Sterec Comparator. is preparing this proposal and indications
are that the cost will be sbout [ | & year.

Project Monitor
TSSG/RED/SDB
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(Information From

TOTAL

Both jobs combined by GSA for bid purpose: Successful bid was approximately
for both jobhs.

Both jobs started in September 1969:

a.

Room to be completed November 15, 1969. Work is on

schedule as of thig dete.

b. [ |room to be completed April 1, 1970.

A problen of distance for computer csble between 2nd floor snd [:::::::::]
Room lst floor has been resolved.

Although 2 totnl o

8 obligated for the two Jobs and the

successful bidder came in at approximately | lve do not have

over obligated. This emount
Approximately will be spent a3 a charge order to the

equipment.

was spent for Government furmis

original contract to beef up the existing computer room environments, snd
the remeining amount as contingencees ty GSA.

Approved For Release 2003/05/14 (;fiA-RDP78805171A000600020057-0
OLUNLE

[

25X1

25X1

25X1




